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1. General	Program	Description	
 

Under  §  33.2‐1601  of  the  Code  of Virginia,  the  Rail  Enhancement  Fund  (REF) was  developed within 

Department of Rail and Public Transportation (DRPT) in support of the public interest for the preservation 

and development of railway transportation facilities. The Virginia General Assembly declared it to be in 

the  public  interest  that  the  preservation  and  development  of  railway  transportation  facilities  are 

important elements of a balanced transportation system in the Commonwealth.  

It  further declares  it  to be  in  the public  interest  that  the  retention, maintenance,  improvement, and 

development of the railways are essential to the Commonwealth’s continued economic growth, vitality, 

and competitiveness in national and world markets.   

The  Director  of  DRPT  administers  the  Program,  subject  to  the  review  and  the  approval  of  the 

Commonwealth Transportation Board  (CTB). REF  is  intended  to  support  the growth of  freight and/or 

passenger rail transportation for purposes of acquiring, leasing, and/or improving: 

 railways or railroad equipment 

 rolling stock 

 rights‐of‐way  

 facilities  

REF also aids in assisting other appropriate entities to acquire, lease, or improve:     

 railways or railroad equipment  

 rolling stock 

 rights‐of‐way  

 facilities  

CTB supports the use of funds for railroad projects deemed to be important elements of the Statewide 

Transportation System.  Funding is a combination of at least a minimum of 30% cash or in‐kind matching 

contribution from a local source.  The other 70% (or balance matched) will be from DRPT funds. 

The following organizations are eligible to apply for REF grants:   

1. Commuter and Intercity Passenger Rail Operators 

2. Freight Rail Operators 

3. Regional Authorities 

4. Local Governments 

5. Non‐profit Organizations 

6. Or any combination of the above 
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A. Code	of	Virginia	for	Rail	Enhancement	Fund	
§ 33.2‐1601. Rail Enhancement Fund  

A. The General Assembly declares it to be in the public interest that railway preservation and development 

of railway transportation facilities are an important element of a balanced transportation system of the 

Commonwealth for freight and passengers and further declares  it to be  in the public  interest that the 

retention, maintenance, improvement, and development of freight and passenger railways are essential 

to the Commonwealth's continued economic growth, vitality, and competitiveness in national and world 

markets. 

B. There  is hereby  created  in  the  state  treasury a  special nonreverting  fund  to be known as  the Rail 

Enhancement Fund, referred to  in this section as "the Fund," which shall be considered a special fund 

within the Transportation Trust Fund. The Fund shall be established on the books of the Comptroller and 

shall consist of dedications pursuant to § 58.1‐1741 and such funds from other sources as may be set forth 

in the appropriation act and shall be paid into the state treasury and credited to the Fund. Interest earned 

on moneys in the Fund shall remain in the Fund and be credited to it. Any moneys remaining in the Fund, 

including  interest thereon, at the end of each fiscal year shall not revert to the general fund but shall 

remain in the Fund. Moneys in the Fund shall be used solely as provided in this section. Expenditures and 

disbursements from the Fund shall be made by the State Treasurer on warrants issued by the Comptroller 

upon written request signed by the Director of the Department of Rail and Public Transportation or the 

Director's designee. 

C.  The Director of  the Department of Rail  and  Public  Transportation  shall  administer  and  expend or 

commit, subject to the approval of the Board, the Fund for acquiring,  leasing, or  improving railways or 

railroad equipment,  rolling  stock,  rights‐of‐way, or  facilities, or assisting other appropriate entities  to 

acquire,  lease, or  improve  railways or  railroad equipment,  rolling stock,  rights‐of‐way, or  facilities,  for 

freight  or  passenger  rail  transportation  purposes  whenever  the  Board  has  determined  that  such 

acquisition,  lease, or  improvement  is  for  the common good of a  region of  the Commonwealth or  the 

Commonwealth as a whole. Funds provided in this section may also be used as matching funds for federal 

grants to support passenger or freight rail projects. 
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D. Projects undertaken pursuant to this section shall be limited to those the Board has determined will 

result in public benefits to a region of the Commonwealth or the Commonwealth as a whole that are equal 

to or greater than the investment of funds under this section. Such public benefits shall include the impact 

of  the  project  on  traffic  congestion  and  environmental  quality  and,  whenever  possible,  give  due 

consideration  to  passenger  rail  capacity  on  corridors  identified  by  the  Board  that  have  existing  or 

proposed passenger  rail  service. Such projects  shall  include a minimum of 30 percent cash or  in‐kind 

matching contribution from a private source, which may include a railroad, a regional authority, a local 

government source, federal funds for freight rail projects, or a combination of such sources.	

B. Intended	Project	Sample	Types	
The Rail Enhancement Fund Program is intended to assist the following project types: 

 Quick turn around, high impact projects 

 Multi‐year strategic program leading to a six‐year program 

 Increase mobility to Virginia Ports 

 Preliminary service, engineering, or feasibility study 

 Final engineering and design 

 Acquisition, lease, or improvement of rights‐of‐way or facilities 

 Environmental mitigation directly related to the project  

 Site preparation including grading, drainage, and relocation of utilities  

 Acquisition, lease, or improvement of railways, including signal and communications equipment 

 Acquisition, lease, or improvement of railroad equipment 

 Acquisition, lease, or improvement of rolling stock  

 Public involvement expenses, as agreed 

 Rail capital renewal 

Ineligible scopes for this Program are: 

 Railroad Operating Expenses 

 Passenger Rail Subsidies 

 Projects sponsored by DRPT and matched with state fund 

 Investment  in equipment or facilities that handle, store, process,  load or unload goods and/or 

passengers. 

C. Definition	of	Terms	
The description of the REF program in the Code of Virginia outlines several specific terms, and 

parameters, that are not further defined. In working with the CTB, DRPT has defined the specific terms 

as follows: 

 Appropriate Entities: refers to the eligible grantees under the REF program, including, but not 

limited to; freight railroads in Virginia (CSX Transportation, Norfolk Southern Railway, Bay Coast 

Railroad, Buckingham Branch Railroad, Chesapeake and Albemarle Railroad, Chesapeake and 
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Western Railway, Commonwealth Railway, Norfolk and Portsmouth Beltline, North Carolina and 

Virginia Railroad, Shenandoah Valley Railroad, and Winchester and Western Railroad); and other 

rail owners and operators (The Port of Virginia, Virginia Railway Express, and Amtrak).  

 

 Railways: a permanent track that is part of a greater transportation network used for the 

movement of people and goods by train. Including mainline track, sidings, yards, terminals, 

storage tracks and all associated infrastructure necessary for operation, such as, but not limited 

to, signal systems; excludes industrial lead tracks and/or private storage facilities not 

contributing capacity to the greater rail transportation network.  

 

 Railroad Equipment and Rolling Stock: Any vehicles that operate on a railway that has a primary 

purpose of moving people or goods; excludes construction equipment or equipment with the 

primary purpose of loading/unloading goods.  

 

 Right‐of‐Way: land acquired for the direct purpose of completing an REF eligible project; 

required to build, operate or construct railway facilities.  

 

 Facilities: facilities directly related to servicing rolling stock, which has the effect of adding 

capacity to the network. 

 

 Public Benefits: project must have direct benefit to the highway network. 

 

 In‐Kind Match: eligible reimbursable expense incurred for the direct purpose of completing an 

REF eligible project. In‐kind match parameters must be defined in application submission.  

D. Applicable	Standards	
The Applicant must, at a minimum, provide Design and Construction  in accordance with the American 

Railway Engineer and Maintenance of Way Association (AREMA). Design and construction criteria may go 

beyond AREMA standards to meet any agreed upon basis of design and Grantee established standards 

which are compliant with FRA Track Safety Standards.   

The applicant also must provide or have provided continuous maintenance of the completed project. 

E. Summary	of	Process	
The basic elements of  the REF program procedures are outlined  in Figure 1, below, and described  in 

further detail throughout this procedures manual. 
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Figure 1: REF Procedure Summary Flow Chart 
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1. Grant	Application	Process	

A. Initiation	
DRPT prepares announcements of the application period and requests applications. Information  is also 

posted on the DRPT website.  DRPT may call upon existing applicants to seek interest and offer assistance 

necessary  to enable  the potential applicants  to  submit a  timely application.   DRPT may  also develop 

projects for consideration. 

Applicants  must  submit  applications  within  the  advertisement  period  as  identified  by  DRPT.    The 

application  must  include  a  comprehensive  project  description,  including  the  scope  of  the  project, 

projected  schedule and budget, and expected benefits of  the project; allowing DRPT  to appropriately 

evaluate the application and understand the project impacts and benefits. The project application criteria 

worksheet is included as: 

Example 1‐1: Application Criteria Worksheet 

Applications  are  submitted  via  the  Online  Grant  Application  (OLGA)  system,  located  at: 

https://olga.drpt.virginia.gov . (The OLGA website  includes  instructions for establishing an account and 

using  the  online  system). OLGA  assigns  each  application  a  reference  number,  provides  a  submission 

confirmation  to  applicants,  allows  applicants  to  track  applications,  and  stores  and  backs‐up  each 

application electronically to ensure the application is not lost or compromised. 

B. Project	Evaluation	and	Selection	
Using  the  OLGA  system,  the  DRPT  Project Manager  applies  two  levels  of  review  to  evaluate  each 

application. The first  level,  includes an evaluation of the application eligibility and completeness. If the 

application has been submitted by an ineligible organization or is an ineligible project type, the application 

will not be approved, nor reviewed further for scoring and evaluation. During the first level of review, the 

DRPT project manager also evaluates  the completeness of  the application and will  request additional 

information from the applicant, if needed.  

The second level of review includes a scoring evaluation using the checklist included in: 

Example 1‐2: Application Checklist 

The checklist evaluates the benefits of the project, assigns a prioritization score to each application, and 

assists DRPT and the CTB with the evaluation and approval process. The checklist includes: 

 Benefit Cost Analysis 

 Project readiness evaluation 

 Match ratio determination 

 Assessment of the applicants previous project performance 

 Consistency with state, regional, and/or local transportation plans and initiatives 

 Determination if the application is a study, construction, or capital renewal project 

 Evaluation of both freight and passenger benefits 
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C. Project	Approval	
Based on the application review and checklist criteria, DRPT develops recommendations for the CTB.  The 

CTB will approve and allocate funds to specific projects into the Six‐Year Improvement Plan (SYIP). 

Once CTB has made selections, DRPT: 

 Sends notification to the Applicants of CTB’s decision 

 Notifies the public of approved projects 

 Posts approved projects on DRPT website 

 Issues Letter of No Prejudice on specific projects with conditions, if necessary 
 

2. Contract	Development	

A. Letter	of	No	Prejudice	
The letter of no prejudice is an agreement to allow the Grantee to proceed with project development with 

certain conditions attached. It is mostly used to allow the Grantee to begin work on developing a more 

detailed  Scope,  Schedule  and  Budget;  including  Preliminary  Engineering  up  to  30%,  clearing  any 

environmental work, and providing a project cost estimate. The Letter of No Prejudice is included as: 

Example 2‐1: Letter of No Prejudice 

B. Agreement	Development	
The DRPT Chief Financial Officer or his designee assigns an agreement reference number to each approved 

application.   Using  the  further  developed  scope,  schedule  and  budget,  and  in  coordination with  the 

Attorney General’s Office, the DRPT Project Manager prepares a Project Agreement and sends two sets 

of the Agreement to the Grantee for signature. Once the Grantee signs and returns the Agreement, the 

Director of DRPT reviews and signs the Agreement.  The DRPT Project Manager retains one Agreement 

set for the master project file and returns the other set to the Grantee. A sample project agreement is 

included as: 

Example 2‐2: Project Agreement 

C. Notice	to	Proceed	
For the REF, the Notice to Proceed (NTP) is a two‐step process; 1) submission and review of project plans, 

and 2) issuance of the NTP. 

Step	1:	Plan	Reviews	
The execution of the Agreement serves as the initial NTP by DRPT for the work associated with: 

 Completion of any applicable environmental review process  

 Completion of preliminary engineering 

 Developing the detailed schedule and budget for final design and construction 
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The Grantee shall, prior to full NTP, provide a detailed Project Budget, Project Schedule, Scope of Work, 

30% Preliminary Design plans and any applicable environmental planning. If DRPT agrees, certain sensitive 

information that is not necessary for DRPT to provide NTP, can be redacted as necessary. Examples of the 

detailed project schedule, scope and budget are included as: 

Example 2‐3: Project Budget and Schedule 

Example 2‐4: Scope of Work  

The submission of 30% preliminary design plans shall include: 

 Plan Title Sheet and Keyplan 

 Sheet List and Legend 

 Right‐of‐Way Lines 

 Utility Identification 

 General Notes 

 Typical Sections 

 Track Diagrams 

 Existing and Proposed Track Centers 

 Limits of Construction 

 Adjacent Property Owners 

 Title Block Information 

 Adjacent  Structures  and  Railroad 
Infrastructure 

 Potential or Confirmed Wetlands 

 Mileposts and Valuation Stations 

 Valuation Map References 

 Other Applicable Areas 

 
DRPT shall review and provide written approval of  the plan and specification submittal  from Grantee.  

During the plan review efforts, the DRPT Project Manager should review any changes to scope or limits of 

work different than that described  in the Agreement. DRPT will review the plans for completeness and 

complete the Plan Review Report, include as: 

Example 2‐5: Plan Review Report 

Upon  the  review,  if  there are  items  from  the plan  review  requiring additional  information,  the DRPT 

Project Manager  sends  the  Plan  Review  Report with  a  Request  for  Plan  Revisions  and/or  additional 

information to the Grantee for their action. The comments should be made clear as to what actions are 

expected, and should provide a time frame for responses from the Grantee. 

Step	2:	Written	Notice‐To‐Proceed	
Once the plan review is complete, DRPT will issue in writing a second NTP for this work.  The Grantee is 

required  to design  and  construct  the project  in  accordance with  the most  recently  approved Project 

Budget and Project Schedule. A sample NTP letter is included in: 

Example 2‐6: Notice to Proceed 

3. Project	Performance	and	Monitoring	
 

A. Project	Bid	for	Construction	
Once the particular project has been through the Preliminary Engineering (Environmental, Permitting, and 

Design) phases and when construction documents have been issued and reviewed by DRPT, the Grantee 
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will typically determine whether or not they will accomplish the work with their own forces or do the work 

with outside forces.  If the Grantee plans to utilize outside forces, they must competitively bid the project, 

per the requirements included in the signed Agreement. 

Final drawings will be utilized in a pre‐bid or pre‐construction process.  Once DRPT has issued the NTP for 

construction, and the bid/award process has been accomplished (if applicable), construction of the project 

would commence.  DRPT or their representative(s) should be included in all preliminary documentation 

and  communication  concerning  the  above  noted  processes.    DRPT  should  also  be  included  on  the 

invitation list for any type of pre‐bid or pre‐construction conferences where applicable.  

B. Pre‐Construction	
DRPT should be invited to any pre‐construction conference scheduled.  This would be the point at which 

the  submitted Scope and Schedule would be discussed, and assess  if any changes are needed.   DRPT 

should be made aware of all permitting processes, utility location / re‐location schedules, environmental 

and  safety processes, as well as  the Contractor’s Construction Schedule, phasing, and expected  time‐

tables for accomplishing certain milestones of the project.   

Discussions should focus on staying on budget, as well as on time.  Any questions concerning these issues 

should  be brought  to  the  forefront,  so  that  action/open  items  can be  addressed  and  assigned, with 

definable  anticipated  resolutions.    This will  insure  that  projects  can move  forward  as  efficiently  and 

expeditiously as possible for the benefit of all stake holders involved.   

The Pre‐Construction meeting is also the forum where the following should be discussed: 

 Site visits 

 Invoice verification 

 Provision of backup for invoices 

 Monthly project status reports 

 Updated SOV  

 Project communication and documentation 

 Use of contingency (if provided for) 

C. Field	Project	Construction	Reviews		
The DRPT Project Manager performs a pre‐construction site visit for project reporting, if applicable.  At 

reasonable intervals and during major milestones, a representative from DRPT will complete a site visit 

and prepare a site visit report, included as: 

Example 3‐1: Site Visit Report 

This report will be  included  in the  invoice processing procedure. Major milestones requiring a site visit 

may include:  

 Pre‐construction 

 Materials on hand 

 Payment request 
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 Post‐construction 

 Close‐out, or 

 Any other concern or consideration that might arise 

In general, field site visits include verifying items such as: 

 Invoice amounts 

 Quantities 

 Schedule 

 Onsite progress vs. project progress reports submitted monthly 

 Anticipated completion date 

 Discussing/understanding any scope changes 

D. Reporting	Process	and	Intervals		
The Grantee must submit project progress reports with every invoice. This report should update the status 

of the project scope, budget, and schedule. Progress report included as: 

Example 3‐2: Progress Report 

Findings	and	Recommendations:	
QA/QC  reviews of  the project are within  the purview of DRPT project oversight  responsibilities.    It  is 

important  for  the DRPT  Project Manager  to  keep  accurate  and  up‐to‐date  files  and other document 

control proceedings  in order for DRPT to have an accurate project history.   The DRPT Project Manager 

shall make particular efforts in examining and documenting the project life cycle.   

The Grantee is encouraged to seek and use Small, Women, and Minority (SWAM) enterprises in relation 

to this Agreement.   Further details regarding SWAM  information  is  included under code section § 2.2‐

4310 of the Code of Virginia, and a sample Grantee quarterly SWAM expenditure report is included as: 

Example 3‐3: SWAM Quarterly Report 

Using	the	Schedule	and	Budget	in	Project	Reviews		
REF  and MOU  projects  have  schedule  and  budget  requirements  included  in  the  agreements.  These 

documents will show certain project categories and milestones, such as: 

 Study Work 

 Engineering 

 Environmental Planning/Permitting 

 Construction 

 Signal and Communications 

 Project Close‐Out 

DRPT requires the Grantee to provide regular project updates, usually in the form of the Progress Report, 

cited above.  Any updates to the schedule or budget should be noted in the project progress report and a 

reason/justification  should  be  provided.  The  Grantee  should  also  provide  an  updated  schedule  and 
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budget. Therefore, the project status report provides a clear comparison between the percent complete 

of the budget and percent complete of the schedule. 

After  analysis  of  the  project  progress  report,  the  DRPT  Project  Manager  may  require  additional 

information  regarding  the  project  status. Additionally,  during  the  project  site  visit,  the DRPT  Project 

Manager  can  review  the  project work  “completed  to  date”  and  determine with  the  Grantee  if  the 

percentage complete provided in the project progress report is accurate.  

Use	of	Contingency	during	Construction	
The use of contingency  is outlined  in MOU and REF agreements.   Contingency  is  to be utilized as  the 

definition of the term implies – “a safeguard against unanticipated, unforeseen, unexpected conditions 

or changes”.  During the project design and preliminary engineering phase, the Grantee shall investigate 

existing  conditions and  finalize  the  scope of  the project  in a methodical manner  to  identify as many 

“knowns” that will be discovered during the construction.  The contingency line item is provided for those 

unforeseen conditions.  It is not meant for adding scope to the project.  

Distribution	of	Information	within	DRPT		
For documentation and distribution of information within DRPT, it is important to document information 

and provide that documentation to the project file.  There are other forms of documentation (i.e. invoice 

tracking log; release for payment memo, etc) that are provided as part of Project Management internal 

to DRPT.  The  document  control  process  should  be  kept  current  by  the DRPT  Project Manager.  It  is 

important  to  keep  accurate  updates  of  all  logs  and  status  reports,  allows  the  DRPT  Chief  of  Rail 

Transportation to be informed of the project status and any other open project action items. 

4. Invoicing	Process	
 

The  following  invoicing  procedure  provides  a  minimum  requirement  guideline  for  reviewing  and 

processing  invoices. This  includes guidance for the review of  invoices received from Program Grantees 

and MOU projects.    It has been developed for DRPT Program staff as an  interim procedure  in order to 

track, review and administer submitted invoices. The DRPT Project Manager assigned to the respective 

project  is  responsible and will  take ownership of assuring  that  the  invoice  is  reviewed and processed 

within 20 days of receipt. This guidance ensures that an approved invoice amount can be paid within the 

required 30 days. The 30‐day turn around time (30‐day prompt pay) is mandated by the Virginia Public 

Procurement Act. 

A. Invoice	Submission	
The grantee will  submit  invoices  through  the OLGA  system. Using  the Grants Management  system  in 

OLGA, the Grantee will create and submit a new reimbursement request. The Grantee is responsible for 

choosing  the  correct  project  to  invoice  against,  noting  the  correct  invoice  amount,  and  attaching 

supporting documentation prior to invoice submission. Using OLGA, the Grantee is able to track the status 

of each reimbursement request during the DRPT review process. 
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B. Invoice	Review	
The  invoice  review  process  is  a  coordinated  effort  between  the  DRPT  Division  of  Finance  and 

Administration  (Finance) and  the assigned DRPT Project Manager. The  review process has  three basic 

steps: 

1. Finance receives and assigns the invoice to the DRPT Project Manager 

2. The DRPT Project Manager reviews and approves the invoice 

3. Finance batches the invoice for payment by the Virginia Department of the Treasury 

A more detailed description of the invoice review process is included below.  

Step	1:	Invoice	Receipt	and	Initial	Review	
After the reimbursement request has been submitted via OLGA by the Grantee, DRPT Finance receives 

the invoice, assigns a voucher tracking number and reviews the invoice for accuracy and completeness. 

This first step of review is to make sure that the invoice was accurately submitted by the grantee and is 

assigned  to  the  correct  project,  and  is  not missing major  pieces  of  information  such  as  the  backup 

documentation. Finance then assigns a DRPT Accountant to review the invoice. 

The assigned DRPT Accountant reviews the  invoice to ensure that the backup documentation and sub‐

categories of charges correctly add to the total invoice amount. Upon review, the DRPT accountant notes 

the results of their review and assigns the invoice to the DRPT Project Manager. 

Step	2:	Project	Manager	Invoice	Review	
Once the  invoice  is assigned to the DRPT Project Manager, the charges  included  in the  invoice and the 

backup documentation are reviewed for appropriateness and to ensure that reimbursement regulations 

are followed. The initial review by the DRPT Project Manager includes items such as the following: 

 Confirm a signed agreement and notice to proceed are in place 

 Review agreement for terms of invoicing and general requirements of the project 

 Confirm invoice matches the project’s scope, schedule and budget 

 Confirm inclusion of project progress report 

 Verify percent of budget expenditure is appropriate with project schedule and progress report 

Once the general project and grant agreement details have been reviewed and confirmed, a more detailed 

invoice review by the DRPT Project Manager is required. The DRPT Project Manager is encouraged to make 

working notes during invoice review and consider items such as: 

‐ Are the charges appropriate for work necessary to complete the project? 

‐ Are materials, locations and personnel appropriate for project work? 

‐ Are Virginia travel guidelines appropriately applied? 

‐ Is the backup sufficient to detail project costs?  

‐ Are receipts for materials and expenses included where applicable? 

‐ Are timesheets for labor included where applicable? 
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The DRPT Project Manager is responsible for working with the Grantee to gather additional information 

or clarification when needed.  

Step	3:	Approval/Rejection	for	Payment	
Once the DRPT Project Manager has satisfied their review the invoice is either rejected or approved for 

payment. Rejection of an invoice may occur if inappropriate charges have been found and/or if the invoice 

needs to be resubmitted due to extensive clarification needed by the Grantee. In either case, the Grantee 

is  encouraged  to  correct  any  issues  and  resubmit  the  reimbursement  request.  If  the  reimbursement 

request is resubmitted, the invoice review process begins again. 

If the charges and invoice documentation are appropriate, the DRPT Project Manager approves the invoice 

for payment. Once approved for payment, the DRPT Controller provides a final QC of the invoice process 

– ensuring that the appropriate levels of review have taken place – and releases the invoice for payment 

by the Virginia Department of the Treasury.  

5. Grant	Closeout	and	Post	Construction	Monitoring	

A. Project	Acceptance	
The  Grantee  must  complete  the  project  according  to  the  approved  scope,  schedule,  budget  and 

agreement. Upon project completion, Grantee has 90 days  to  submit  the  final  invoice  to DRPT. DRPT 

performs a  final  site  review and processes  final payment. Grantee  is  required  to maintain and make 

available  all documentation  regarding project  cost  for  a period of  three  years  from  the date of  final 

payment from DRPT. 

B. Funds	Analysis	
Upon acceptance and payment of the final project invoice, any unused funds will be returned to the REF 

fund. 

C. Tax	Identification	Forms	
REF program does not require Grantees to submit W‐9 tax forms. 

D. Contingent	Interest	of	Ownership		

Acknowledgement		
For each project using DRPT State Funds, DRPT retains an ownership interest in the materials of the project 

for a given period of time. Any change, sale or transfer of the project improvements must be approved by 

DRPT, per the terms of the signed agreement. 

Agreement	Performance	Requirements	Schedule	
To develop  the ownership  interest dollar value  in  the project, DRPT uses  the sum of  the public  funds 

invested.  This amount is amortized over the performance period, as defined in the signed agreement. 
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At the end of the ownership period,  if all requirements have been reached, the DRPT Project Manager 

prepares an Acknowledgement of Expiration of DRPT’s Interest which is signed by the Director of DRPT 

and sent to the Grantee, included as: 

 Example 5‐1: Expiration of Performance Requirement 

 

 




